

## Mary Butler

---

**From:** Deborah Fleming <Deborah.Fleming@tn.gov>  
**Sent:** Thursday, December 10, 2020 11:37 AM  
**To:** Santalla, Sean (FHWA); Watkins, Elizabeth (FHWA)  
**Cc:** Robert Hayzlett; Claxton, Theresa (FHWA); John Kahle; Jeremy Beeman; Bobby Johnson; Mary D. McFarlin; Kyle Ruddy; Dexter Justis; Kim Y. Brymer; Ronnie Porter; Brian Hurst; Brian Terrell; Christie Brown; Daniel Rose; Troy J. Ebbert; Sharon Sanders; Holly Cantrell; Glenn Berry; Mary Butler; Maria Hunter  
**Subject:** MPO Amend 59 2017-02 John  
**Attachments:** MPO Amend 59 2017-02 John.pdf

Sean,

Local Programs concurs with the Johnson City MTPO's request to amend the following project:

**2017-02 (SR 34 at Industrial Park Rd. Traffic Signal Upgrade)** - Amend project to move CONST from FY 2020 to FY 2021 and add \$235,000, for a new total of \$415,000 (100% federal STBG-M funds). The total project cost is increased to \$435,000.

Per TDOT/FHWA consultation, review of the submitted amendment will be expedited. If approved, the JCMTPO will immediately modify the project for \$67,000 PE-N and \$13,000 PE-D in FY 2021.

Please contact me if you have any questions.

Deborah



**Deborah A. Fleming** | Transportation Monitor 2  
Program Development & Administration Division  
James K. Polk Bldg, 6<sup>th</sup> Floor  
505 Deaderick St., Nashville, TN 37243  
p. 615-532-3159  
[Deborah.Fleming@tn.gov](mailto:Deborah.Fleming@tn.gov)  
[tn.gov/tdot](http://tn.gov/tdot)