

Butler, Mary

From: Kim Y. Brymer <Kim.Y.Brymer@tn.gov>
Sent: Thursday, August 24, 2023 1:22 PM
To: Sean Santalla; Murphy, Melanie (FHWA); Coleman, Zachary (FHWA)
Cc: Robert Hayzlett; Brian Terrell; Brian Hurst; John Kahle; Mary D. McFarlin; Bobby Johnson; Kyle Ruddy; Daniel Rose; Jeremy Beeman; Dexter Justis; Christie Brown; Troy J. Ebbert; Sharon Sanders; Berry, Glenn; Butler, Mary; Chasity Bell
Subject: [EXTERNAL] MPO Amend 34 John 130739.00
Attachments: MPO Amend 34 John 130739.00.pdf

****CAUTION: External Email**** This email originated from outside of Johnson City's e-mail servers. DO NOT click links or open attachments unless you recognize the sender and know the content is safe.

Sean,

JCM - Johnson City MPO

Amendment 34 for JCM MPO Project 2017-16 (TDOT PIN 130739.00)

Estimated Amount changed from \$415,000 to \$698,600

Federal Amount changed from \$25,000 to \$43,000

New Phase for CONST in 2023

Federal Amount changed from \$350,000 to \$400,000

Scope of Work changed from Installation of a traffic signal at the intersection of State Route 34 (US 11E/East Jackson Boulevard) and Tiger Way to improve safety and congestion, such as mast arms, emergency pre-emption devices, advanced traffic controls, etc. to Installation of a traffic signal at the intersection of State Route 34 (US 11E/East Jackson Boulevard) and Tiger Way to improve safety and congestion, such as mast arms, emergency pre-emption devices, advanced traffic controls, etc. Installation of turn lanes at the intersection of State Route 34 (US 11E/East Jackson Boulevard) and Tiger Way, to improve safety and congestion, by providing increased storage for queued vehicles. Federal Amount changed from \$9,400 to \$25,000

Comments: All, please see attached a packet for Amendment 1 for the Johnson City MTPO (STIP Amendment 34). We amended the FY 2023-2026 TIP, Project 2017-16, to add \$283,000 (\$243,600 Federal and \$40,000 Local) in FY 2023. The scope has been revised to add the installation of turn lanes.

Sincerely,

Kim



Kim Y. Brymer | Trans Monitor 2
TDOT Program Development & Scheduling Office
James K. Polk Bldg., 6th Floor
505 Deaderick St., Nashville, TN 37243